

EARLE T. CASLER

GENERAL CONTRACTOR

1094 EAST NINTH STREET

TELEPHONE (714) 985-1886

UPLAND, CALIFORNIA 91786

December 14, 1970

Anthony & Langford, Architects
12422 E. Whittier Blvd.
Whittier, California 90602

SUBJECT: GLENDORA LIBRARY, GLENDORA LIBRARY AUTHORITY

Gentlemen:

Submitted for your consideration are the following proposed changes, in accordance with revised Drawing A-1 and A-2 for the subject project:

1. Delete Stair #4 and #5 and substitute walk as shown on Revised Drawing A-1
DEDUCT \$1,334.00
2. Substitute tile paving as shown with exposed aggregate per revised drawing
DEDUCT \$16,253.00
3. Delete Teletype wall
DEDUCT \$523.00
- * 4. Replace window wall with 1 hour vinyl covered wall
DEDUCT \$264.00
Omit guard rail
DEDUCT \$384.00
5. Revise ceramic tile base
DEDUCT \$510.00
6. Acoustical Tile Revisions: "2x2 tile - no reveal;
½" supply insulation; 2X4 Grid in Kitchen, Lounge, Hall
DEDUCT \$2,150.00
7. Glue carpet as specified direct to floor
DEDUCT \$1,200.00
8. Substitute Lee "Credential" glued direct to floor
DEDUCT \$2,178.00
- * 9. Change waterproof specification to Pioneer Flintcoat,
and use 2 - 15# flet and hot mop for basement sub-floor
waterproofing
DEDUCT \$2,365.00

EARLE T. CASLER

GENERAL CONTRACTOR

1094 EAST NINTH STREET

TELEPHONE (714) 985-1886

UPLAND, CALIFORNIA 91786

10. Change from 1" insulation at plaza slab to $\frac{1}{2}$ "

DEDUCT \$800.00

✓ 11. Delete Parking Area

DEDUCT \$3,000.00

Very truly yours,

EARLE T. CASLER

29,701