

ANTHONY AND LANGFORD / ARCHITECTS

12422 EAST WHITTIER BOULEVARD, WHITTIER, CALIFORNIA 90602 698-6271

June 28, 1971

Earle T. Casler  
P. O. Box 418  
Upland, California 91786

Subject: Glendora Public Library  
City of Glendora

Gentlemen:


This is to advise you of the following changes on the above project:

1. Raise sill height of the type "D" window in children's area three courses of block.
2. Change ceiling height in rooms 108, 110 and part of 109 to 8' to allow clearance for air-conditioning ducts.
3. Change height of door 15 to 7'-10" with a fixed panel above.
4. Change width of door 42 from 3' to 2'-4" to fit masonry opening.
5. Change height of door 35 from 9'-10" to 8'. Construct masonry lintel over door with two #5 bars and all sills grouted solid.
6. Omit concrete beam at loading dock as indicated on Det. JS7 and construct an 8" concrete block wall and concrete footing.
7. Install openings in the clock tower in accordance with enclosed drawings to provide for installation of future Carillon system.
8. Revise planter drains in accordance with enclosed drawing.

Please advise this office as soon as possible of the change, if any, in contract price for the above changes for incorporation into a forthcoming Change Order.

Very truly yours,

ANTHONY and LANGFORD ARCHITECTS

  
E. Roger Willner, AIA

ERW:jc

cc: Art Cook